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Welcome to this month’s newsletter, regarding the 
progress being made on the construction of the 
Mildenhall Hub, a major national project to deliver 
a better school, improved leisure facilities, and 
integrated community and public services.

The multi-million pound project will create modern 
accessible services to people living in and around the 
town, and from the surrounding area, and includes a 
new school, children’s centre, new leisure facilities, a 
health centre, facilities for Suffolk Police, West Suffolk 
Council and Suffolk County Council, as well as a 
library, job centre and Citizen’s Advice centre. 

The superstructure envelope is progressing well with Drayton 
Windows and A2O Facades installing up to 60% overall to date. 

The roof is progressing in-line with the programme to Zone 4 (The 
Academy) opening up large areas for following trades. 

The swimming pools have now formed allowing the envelope to 
progress to the leisure area (zone 1).

Internally the blockwork, drylining and Mechanical and Electrical 
module first fix has commenced.
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NEXT STEPS

Works will continue to the roof elements of the building 
across all of the zones, which will allow the building to 
be made watertight. We will also be installing the two 
swimming pools over the coming weeks, which will 
advance progress in zone 1. Progress will also continue 
on the mechanical and electrical works internally. 
Rainscreen cladding works will commence to the east 
elevation which will transform the look of the building.

For more information about the history of the Mildenhall Hub project go to www.mildenhallhub.info

Building for the future

HAPPY NEW YEAR!

SOCIAL VALUE

In December, our Hub 
Management Trainees 
got in the Christmas 
Spirit by giving away 
mince pies to some of the 
sub-contractors that are 
working hard on the site.


